

Panchayat Raj & Rural Development Department- NABARD RIDF XIV – Krishna District – “Road from Elamarru GP Office to Zemigolvepalle (via) SC Locality including construction of Bridge in Pedaparupudi (M)” – Extension of Agreement Time up to 31.03.2015 for (233) days without liquidated damages - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPT

Dated:19 .01.2015
Read the following:

- *****

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter 2nd read above, Government after careful examination of the proposal, hereby grant the Extension of Agreement Time up to 31.03.2015 for (233) days without imposing liquidated damages in respect of work "Road from Elamaru GP Office to Zemigolvepalle (via) SC Locality including construction of Bridge in Pedaparupudi (M)" in Krishna District sanctioned under NABARD RIDF-XIV, as the delay was not attributable to the contractor.

- (BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

To
The Chief Engineer, Panchayat Raj, NABARD, A.P., Hyderabad.
The Superintending Engineer, Panchayat Raj, Krishna District.
Copy to:
PS to Minister (PR, RWS&NREGS)
PS to Secretary(PR&RWS)
Sc/Sf.

SECTION OFFICER